## **Project Planning Phase**

## Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	18-06-2025
Team ID	LTVIP2025TMID53250
Project Name	Freelance Finder
Maximum Marks	5 Marks

## **Product Backlog, Sprint Schedule, and Estimation (4 Marks)**

**Product Backlog & Sprint Schedule** 

Sprin t	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Point s	Prio rity	Team Member s
Sprin t-1		USN-1	As a user, I can sign up and log in securely.	3	High	
	User Authenticati on					
		USN-2		2	Medi um	
			As a user, I can reset my password.			
Sprin t-2	Job Posting & Browsing	USN-3	As a client, I can post a freelance job.	2	High	
Sprin t-3	Application & Messaging	USN-4		3	High	
			As a freelancer, I can browse and filter jobs.			
		USN-5		2	High	

			As a freelancer, I can apply for jobs.			
		USN-6	As a user, I can send/receive messages.	2	Medi um	
Sprin t-4	Payment Integration & Reviews	USN-7	As a client, I can pay freelancers securely.	3	High	
		USN-8	As a user, I can leave a review after project completion.	2	Medi um	
		USN-9	As a user, I can change my password.	2	Medi um	

**Project Tracker, Velocity & Burndown Chart** 

Sprint	Total Story Points	Durat ion	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint- 1	20	6 Days	1 May 2025	2 june 2025	20	2 june 2025
Sprint- 2	20	6 Days	3 May 2025	4 june 2025	20	4 june 2025
Sprint- 3	20	6 Days	5 May 2025	6 june 2025	20	6 june 2025
Sprint- 4	20	6 Days	7 May 2025	8 june 2025	20	8 june 2025